Statement

Sl. No.	Name of the party	Action taken by the MRTP Commission
1	2	3
1	M/s Asian Townsville Farms Limited, New Delhi.	A injunction order restraining the company from issuing misleading advertisements and brouchers has been passed by the Commission.
2	M/s Marudhar Services Ltd., New Delhi.	Final orders have been passed directing the company not to repeat the unfair trade practice in the shape of an advertisement.
3	M/s Krishna Farms, Lucknow.	
4	M/s Indira Farms & Properties Ltd., Lucknow.	The Commission has ordered
5	M/s Regency Properties Limited, New Delhi.	investigation.

Moonidih and Chinakuri Coal Mines

*393. SHRI ATAL BIHARI VAJPAYEE :

SHRI ASHWANI KUMAR :

Will the Minister of ENERGY be pleased to state :

(a) the original and latest revised dates of sanction and estimated costs of the Moonidih and Chinakuri Coal Mine Underground projects;

(b) What is the total burden of additional cost on the Nation's economy due to cumulative interest and loss in production; and

(c) what steps are proposed to be taken to eliminate such over-run and escalation in costs in case of other coal mine projects ?

THE MINISTER OF ENERGY (SHRI VASANT SATHE) : (a) and (b) The extent of cost and time over-run in these two projects, when compared to the original estimates, are as under :—

(Rs. in cr.)

Project	Sanctioned date		Sanctioned cost	
	Original	Revised	Original	Revised
Moonidih Underground . . .	19-11-65	18-2-83	15·49	132·07
Chinakuri Underground	16-6-75	12-3-85	8·43	45.54

Even though revised sanction was accorded, Chinakuri development has been stopped, as so far suitable support equipment has not been identified and procured.

(c) Since the projects are being delayed mostly due to difficulties in acquisition of land and delayed supply of machinery, the following steps have been taken to control cost and time over-run :—

(i) Regular co-ordination is being maintained with the State Governments concerned for expediting land acquisition proceedings;

(ii) Vigorous follow-up action is being taken with the suppliers of machinery;

(iii) steps have been taken to improve contract management for timely finalisation of contracts for procurement of equipment; and

(iv) Project Management and Monitoring Machinery has been strengthened.